



**B) SRAC Construction**

Tamsen Burke updated the Facilities and Programs Committee on the various SRAC construction projects noting that the climbing wall project is completed to our expected standards. Ms. Burke noted that the company also fixed all the broken hand holds as well.

The Mondo Flooring project is under way however there are some areas that still need to be replaced due to not having enough product. The project was delayed due to shipping from overseas and customs. We are working with Hunt Construction to finalize the plan for the remainder of the Mondo Flooring project and to discuss a plan to address the recently discovered underground leak near the pool. Ms. Burke noted that this should not impact the MPFS Water Polo Tournament later this year.

Jerry Darrell indicated that the Student Union is also working through the pool heating system noting that one of the heat exchangers failed and there is a lot of hammering going on because of the way the system was designed. Mr. Darrell noted that the Student Union is working with Hunt Construction to modify this and complete the final fix. Other projects on the punch list are the elevator issue and pool deck draining issue that need to be addressed.

**C) Lane 15 Bowling Center Project**

Jerry Darrell informed the Facilities and Programs Committee Members that the project had a slight delay due to a grease trap design that the Fire Marshall would not approve. Fire Marshall has completed all the necessary inspections as of January 23, 2020. Currently we are waiting on the Health Department approval. The first Health Department inspection resulted in finding issues with the coat base which is the base around the flooring and wanted it changed. Chartwells found the tile and installed it. There is another Health Department inspection on February 3, 2020. If the insp

